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Request for Contrwet Amendment, Comtragt 605, Task Order 8 0l 458'?
28 FER 1961
1. U the subject contrect | 25X1"
is developing s system of. 25X1

sntennas, filters, anl detectors to cover the 50 NC to ne

freguency range. Due to technical difficulties experienced in
the design and reproluction of & throat-loeded horn antemna to
cover the 10 XMC to 4O KMC frequency range, this teask hes been
extended beyond the original schedule and will now de completed
by spproximately 14 April 1961.

' 2. Amm«uutmmwmrmmm
, of time has been received from the contrector in a letter dated
20 Jemmry 1961, a copy of which is sttached. The contractor's
explanation for the delay has besn carefully examined by this
Office and is considered justified.

» it is requested that Task Order 8 of Con-
m&sumwmmw&amm
ditional fupds requested Ly the contractor. An extension of the
termination date to 14 April 1961 hes been suthorized. Attached
is Boguisition No. MEB 614176 indiceting thet the allotment to be
watﬂsmmns-mm Msinthemt
engineer for this program is

‘ nog 20 ___ lg DATE 30 4oe !”0 av 5373
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Attachmants :
1; Contrector's letter dated 20 Janusry 1961 25X 1
2) Reguisition No. MEB 61176

25X1

25X1

Distribution: Coordination:
Orig. + 1 - Addressee w/atts.
% / ;/},z R+D Subject File wo/atts.

wo/atts. R+
OC-A wo/atts. -
0C-8P8 wo/atts. %"}
MSB wo/atts. ‘ Y "@ipp_‘

OC-E Chrono vo/atts .
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25X1

(IN TRIPLICATE) 20 January 1961
25X1
Attention: 25X1

| Subject: Contract No. 605
| Task Order 8
' Additional Funds to Complete,
Request for

Enclosure: (A) Estimate to Complete from
1 December 1960, in triplicate

Gentlemen:

Pursuant to a recent review of the subject comntract, the contractor
estimates that additional funds in the amount of $20,607 will be required to
complete the subject purchase order. The request for additional funds has been
necessitated by technical difficulties experienced by the contractor. A

’ summary of these problems was set forth in the contractor's letter dated

| 5 January 1961 requesting extension of the subject task order delivery date

| from 14 January 1961 to 14 April 1961. Reference should be made to this letter
| in conjunction with the review of the above request for funds.

. A brief breakdown of the above requested funds is as follows:

Present Task Order Selling Price
Including Fee $130,185.

Status of Contract Costs as of

30 November 1960 including fixed fee

billed to date and fixed fee available

for billing on completion 114,965.

Estimate to Complete from 1 December 1960 _35,827.
Total Revised Selling Price $150,792.

Total Additional Funds Required to
Complete $_20,607.
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’ It should be noted that included in the contract costs as of 30 November
1960 is a sum for General Research in the amount of $483 and Computer time in
the amount of $9,300 of which both amounts have been accrued but not billed. The
computer time could not be billed until the contract provision for same was
incorporated into the subject task order. This now has been done and the computer
time should be billed in conjunction with December charges.

-2- 20 January 1961 25X1

The above quotation is predicated upon the award of a mutually accept-
able amendment to the subject task order.

Delivery of all the task order items shall be completed in accordance
with the delivery schedule set forth in the contractor's letter to the buyer
dated 5 January 1961.

' Favorable consideration of the enclosed quoi:ation is respectfully
' requested. Representatives of the contractor will be readily available in the
event that further contractual or technical discussion is necessary. 1In matters

pertaining to this quotation, please reference the subject task order and address 25X1
all inquiries to| | Contract Administrator, | | 25X1
25X1

Very truly yours,
25X1

Assistant Director
Contract Administration Division
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